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ABSTRACT 

 
In today’s Africa, where technological infrastructure and democratic institutions are lacking but 

poverty, corruptions, diseases, wars and terrorist activities are abounding, project management has 
become a critical tool for the developed world and international organizations and companies to carry 
out economic development and social changes. With the increasing impact and continuous development 
of project management practices, we find that the cultural and geographic aspect of project management 
has been overlooked, which may have been largely responsible for the failure of a good number of high-
profile projects in Africa. To list a few, the Chad-Cameroon oil pipeline to the Atlantic Ocean funded by 
World Bank cost $4.2 billion but Deby’s government took away oil revenues to fund purchases of 
weapons. Lake Turkana fish processing plant in Kenya carried a $22-million price tag but was shut 
down a few days after its completion due to Turkana’s nomadic culture without history of fishing or fish 
consumption. The Lesotho Highlands water project to divert fresh water from the mountains for sale to 
South Africa and for electricity was ordered to be shut down by court due to severe environmental and 
economic damages. Tens of thousands of local residents were displaced due to water diversion. In 
summary, despite the commonly recognized role in managing international projects, culture may have 
been underestimated in African projects, resulting in increased risks of project management and failures. 

Following a multiple case study methodology, we decide to select five representative countries in 
Africa: Egypt (North), Nigeria (West), Kenya (East), South Africa (South), and Democratic Republic of 
Congo (Central) as hosts of international projects. Based on data to be further collected from leading 
international organizations, including World Bank and IMF, and private companies, including Coca-
Cola, Chevron and Shell, which have long managed large projects in these regions, we set out to identify 
a correlational relationship between project failures and cultural misunderstanding. We further aim to 
build a theoretical framework for studying the moderating role of culture in international project 
management. 
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